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Oﬁqe Memorandum « vNiTED STATES GOVERNMENT

TO : Director of logistics DATE:19 Mey 1955

FROM : Chief, Real Estate & Construction Division
SUBJECT: Weekly Activity Report

1. Items of Special Interest:

8. Admin, Bldg.:

(1} All renovations in new IAC Conference Room have
been completed. Delivery of furniture and drapes
being scheduled. ONE will edvise this Div, about
the color scheme for Room 119, IAC Reception Room.

(2) Adr conditioning duct system in DCI and DDCI suites
wes rebalenced on 12 Mgy and baffle was instelled in
air diffuser over DCI's desk, The system is working
satiefactorily and a comfortable tempersture is being
maintained in all rooms.

(3) The proposed location of steel flag pole was epproved
by the DDCI, Arrasngements have been made for installe-
tion by PBS as soon as possible.

(4) Cell chimes originelly installed in kitchen, [ EGN X'~
25X1A office and ]I c££ice heve been replaced with more
suiteble signelling devices.

(5} Order and plans for ONE air conditioning have been for-
warded to PBS, and instructions given to proceed immediately
with this work.

b, Tunnel Project:

This project is 98% complete. One coat of floor hardener was
applied on 18 May; additionsl coats will be applied tc tunnel
floor on 19 and 20 May. Minor painting still to be accomplished;
instellstion of shelving, mirror, soap dispensers, etc. to be
completed before finel inspection.

25X1A c. TN

This office is in process of working up deteil informetion
25X1C which must be in today for use by them in negotiating
with the Architect-Bagineer,
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2s Gererels

Regulation covering the functions of the Space Maintensnce &
Facilities Branch has been scheduled for completion on 20 Msy.

3. Projects and Studies in Processs

a. Constructinn and Utilities:

@ I

Test Laboratory: An eddendum incorporating the revisions
in plans and specifications due to new location was issued.

) Il

(s} Record Center Bldg.: Contractor finishing up roed work,
seeding, etc. _

(b} Air Conditioning: Ombid was received which
amounts to $14,886, $2,000 additionsl funds will be required
to cover this cost and tontingencies.

o) como, IR

(a) Contract awerded and work started,

(b) Station requested authority to install a new rotary
type disposal tank since existing system is not operat-
ing satisfactorily due to absorption field being ssturated
with sewerasge. Additionel lnformetion requested by csble
on 18 MHY.

5

£
3

Approved For Release 2001/07/28 : CIA-RDP78-03991A000500050020-9



25X1A

25X1A

25X1C

25X1C

25X1A

STATSPEC
25X1C

25X1C
25X1A

25X1A

‘Approved For Release 2001/07/2SEQRH:?P78-03991A“0500050020-9

-3 -

be Real Estate:-

(1) Leese of ] vererouse:-

The mstter of moving from
to the [l premises is still under consideration.

(2) Lease or House, [N
I - cucsted to lease and furnish

subject house., Term of lease is for three years with
total rental of $10,286.00 in advance. Cost of
furnishings estimated at $2,500,00; total estimated

cost of $12,786.,00. Reimbursement for this cost will

be effected under the [ Adninistrative Agreement.

(3) ottice spuce, I

Approval being granted to lease two floors of wing in
new office building and installation of sixteen l-ton
alr conditioners. Rent is $529.00 per month end cost
of air conditioners is estimated at $6,000.00.

) rext oo [ = 5<A
Matter discussed with_ and agreement

reached that Agency's proportionate share would be
approximately 4% or $2,415.00 per year. [ vi1p
arrenge to transfer this sum direct to _
B to pey this share.

(5) operattons:

Approval granted to construct subject structure at an
estimated cost of $350.00.

(6) Lease of New office Space, | NEGTNGEG

Field requests authority to lease office spece at a
rental of approximately $285.00 per month and key money
of $7,140.00, plus $4,300.00 for partitions end
furnishings. Matter under consideration.

(1) Permit o

Agreement redrafted and presented to il vhich was
acceptable and signed by the Chief of Engineers.
Agreement to be executed by Director of Loglsticse.
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Renewal of Service Contracts , T

Four contracts are being prepared covering
miscellaneous services at the subject stations.

Leese of space, [N
Arrengements made with*to
leese sufficient space for the cy's new station

at subject location.
Review of Long-Line Circuits with AT&T:-

Matter discussed with AT&T and further discussion
is scheduled for next week.

mr conasstontng of |

Approval granted to instell air conditioning at
subject office at an estimated cost of $775.00.

Air Conditioning of oftice Space, NG

d requests that Agency contribute funds for air
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Page #h

19 May 1955

3C - Space, Maintenance and Facilities

b.

Ce

a.

f.

8o

B - spece for DD/P:

Alterations and inetallatidn of telephones nearing completion.
Arrangements made to start occupency of this space on 23 May
1955.

Finel inspecticn on trausformer project has been delayed pending
completion of several small items by the contractor.

Telephone Survey:

Physical surveys of the following listed offices were conducted
during this report period: Office of Management Staff and DDP/HE.

Off-Premises Switchboard Service:

Arrangements have been completed by the Telephone Section to provide
off-premises switchboard service from the Depertment of Defense PEX
Bwitchboard for the Procurement Division,OL and Military Personnel
Division, OP. Installation will be completed on 27 May 1955.

Exterior painting éontinuing. ‘Second coat being applied as
weather permits.

Alterations and installations for Dispatcher’s Office and Chauffeur?®s
room continuing satisfactorily. Plumbing and electrical work
substantially complete. Partitioning, installation of asphalt tile
and painting to be accomplished in the near future.

Although a number of items remain to be accamplished, contractor
~expects to complete the project by 27 May 1955.
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Page #5
19 May 1955
3C - Space, Mainfenance and Facilities

h. Moves:
Cempleted during past week:
88A/Personnel end DDP/PP (partial) within 2300 and 2400 Wings
of Tempo L Building 18 May.
08 (partial) within Tempo I, 19 May
Tentative fdr caaing mel;z
ORR (partisl) within 1100 Wing Tempo M, 20 May

25X1A DDP/I0 from Tempo K to I 23 May
DDP re-shuffle within Tempo I-J-K-L, 24 May

X1A

el,
Real Estate and Construction Division
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